

Website Finalized
June 1, 2016



Public Meeting #1
June 8, 2016




Field Survey #1 (trails)

April 30, 2016 – May 1, 2016



Routes from Individual towns
June 10, 2016



Meet Steering Committee #2 (Via Zoom)
August 1, 2016



Meet Steering Committee #1 (Zoom)
May 12, 2016



Field Survey #2 (individual communities)
June 11, 2016 – June 16, 2016



Field Survey #3
July 11, 2016 – July 15, 2016



Meet Steering Committee #3 (via Zoom)
August 15, 2016



Deliver Draft Plan to Steering Committee
October 15, 2016

Project Completed
October 31, 2016

Public unveiling
November 3, 2016



May 1, 2016

June 1, 2016

July 1, 2016

August 1, 2016

September 1, 2016

October 1, 2016

November 1, 2016

UNTITLED ROW