

Website Finalized  
September 10, 2014



Field Survey #1

September 13, 2014 – September 16, 2014



Meet Steering Committee #1 (in-Pittsburg)  
September 15, 2014



Public Meeting #1  
September 15, 2014



Field Survey #2

October 23, 2014 – October 26, 2014



Meet Steering Committee #2 (Via Skype)  
December 1, 2014




Meet Steering Committee #3 (via Skype)  
March 2, 2015



Field Survey #3

May 13, 2015 – May 15, 2015



Meet Steering Committee #4 (via Skype)  
June 1, 2015




Deliver Draft Plan to Steering Committee  
July 15, 2015

Meet Steering Committee #5 (via Skype)  
July 22, 2015



Project Completed  
September 1, 2015

Contract Signed and Executed  
June 10, 2014



July 1, 2014

September 1, 2014

November 1, 2014

January 1, 2015

March 1, 2015

May 1, 2015

July 1, 2015

September 1, 2015

UNTITLED ROW